
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 10/17/07 10/17/07

1 SOLAR.0740 1E Launch 10/17/07 10/17/07

Group_1: 0. Earned Value Milestones 7/18/05 5/15/07

3 EV0035.10300 Solar (1E) PIA Initial Submit for IPIC Review L-24 11/29/05 7/18/05 7/18/05

4 SOLAR.0940 SOLAR (1E) Verificiation Prep ISS Payload Office
Pre-Coordination Review

L-13 10/29/06 4/4/07 4/4/07

5 SOLAR.0950 SOLAR (1E) LPA/CoFR Prep Bilateral CoFR
Readiness Coordination Meetings

L-5 6/29/07 5/15/07 5/15/07

Group_1: 1. Project Milestones 10/1/02 9/20/07

7 SOLAR.0910 CIRR Data Pack Submit 9/17/06 9/17/06

8 SOLAR.0920 CIRR 11/4/06 11/4/06

9 SOLAR.0930 CIRD Data Pack Input (Cleanup) 11/17/06 11/17/06

10 SOLAR.0800 Shuttle CIR L-9.7 2/6/07 1/16/07 1/16/07

11 SOLAR.0960 FOR Procedures Review 4/4/07 4/4/07

12 SOLAR.0970 FOR 5/25/07 5/25/07

13 SOLAR.0750 Solar (1E) SORR/CoFR 9/10/07 9/10/07

14 SOLAR.0760 Solar (1E) FRR 9/20/07 9/20/07

15 501A-010.10300 Solar (1E) CDR L-24 11/29/05 7/11/03 7/11/03

16 SOLAR.0010 FRAM (CEPA) TIM #1 10/1/02 10/1/02

17 SOLAR.0020 FRAM (CEPA) TIM #2 10/29/02 10/29/02

18 SOLAR.0030 FRAM (CEPA) TIM #3 2/14/03 2/14/03

19 SOLAR.0040 FRAM (CEPA) TIM #4 7/11/03 7/11/03

20 SOLAR.0050 FRAM (CEPA) TIM #5 9/25/03 9/25/03

21 SOLAR.0060 FRAM (CEPA) Pre-shipment Review 11/21/03 11/21/03

22 SOLAR.0070 FRAM (CEPA) Post-shipment Review 2/12/04 2/12/04

10/17

7/18

4/4
TBD

5/15
TBD

9/17
ESA Submittal

11/4
ESA Participation

11/17
ESA Submittal

1/16

4/4

5/25

9/10
ESA Participation

9/20
ESA Participation

7/11

10/1

10/29

2/14

7/11

9/25

11/21

2/12
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23 SOLAR.0080 FRAM (CEPA) TIM #6 2/12/04 2/12/04

24 SOLAR.0090 Solar (1E) CDR Data Pack Submit 5/23/03 5/23/03

25 SOLAR.0100 Solar (1E) Co-location CDR Meeting @ Turin 6/27/03 6/27/03

26 SOLAR.0110 Solar (1E) Delta Final Board/Instruments 5/15/03 5/15/03

27 SOLAR.0120 Solar (1E) Final Board @ ESTEC 7/11/03 7/11/03

28 SOLAR.0150 Solar (1E) CEPA ICD 9/24/03 9/24/03

29 SOLAR.0160 CEPA Milestones 10/1/02 10/1/02

30 SOLAR.0170 PDR 1/22/03 1/22/03

31 SOLAR.0180 CDR 4/4/03 4/4/03

32 SOLAR.0190 CEPA Delivery to NASA 10/14/03 10/14/03

33 SOLAR.0200 CEPA Delivery to CGS (Milan) 12/1/03 12/1/03

34 SOLAR.0210 CEPA Delivery to Aliena (Turin) 1/28/03 1/28/03

35 SOLAR.0220 CEPA Post-shipment Inspection/Acceptance
(Turin)

2/12/04 2/12/04

36 SOLAR.0230 Solar (1E)/CEPA (IA) RLTF Testing @ Bremen 1/30/05 1/30/05

37 SOLAR.0240 SOLAR (1E)/CEPA (IA) ship to ICC-L location @
SPPF

6/17/07 6/17/07

38 SOLAR.0310 CAD Model Best Available 3/26/03 3/26/03

39 SOLAR.0320 CAD Model As-Designed 10/12/05 10/12/05

40 SOLAR.0330 CAD Model As-Built (Final Model) 1/4/07 1/4/07

41 SOLAR.0980 Design Coupled Loads Analysis (DCLA) Submittal 5/21/06 5/21/06

42 SOLAR.0340 Structural Analysis - Design Coupled Loads
Analysis (DCLA)

6/4/06 6/4/06

43 SOLAR.1000 Structural Math Model for Verification Loads
Analysis (VLA #1) Submittal

11/20/06 11/20/06

44 SOLAR.0350 Structural Analysis - Verification Loads Analysis #1
(VLA #1)

12/4/06 12/4/06

45 SOLAR.1010 Structural Math Model for Verification Loads
Analysis (VLA #2) Submittal

2/18/07 2/18/07

2/12

5/23

6/27

5/15

7/11

9/24

10/1

1/22

4/4

10/14

12/1

1/28

2/12

1/30

6/17

3/26

10/12

1/4
ESA Submittal

5/21
ESA Submittal

6/4
TBC - Carrier selection dependent

11/20
ESA Submittal
12/4

2/18
ESA Submittal
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46 SOLAR.0360 Structural Analysis - Verification Loads Analysis #2
(VLA #2)

3/4/07 3/4/07

47 SOLAR.0370 Thermal Mathematical Model Submittal L-13 10/29/06 9/4/07 9/4/07

48 SOLAR.0810 Thermal Blanket Data Submittal L-4.5 7/12/07 5/17/07 5/17/07

49 SOLAR.0990 Integrated Carrier Thermal Analysis [LTA
(Launch-to-Activation)]

9/18/07 9/18/07

50 SOLAR.0390 Integrated Carrier Phase III FSR Safety Data
Package Submittal

3/4/07 3/4/07

51 SOLAR.0400 Integrated Carrier Phase III FSR 4/19/07 4/19/07

52 SOLAR.0410 Integrated Carrier Phase III GSR Safety Data
Package Submittal

3/4/07 3/4/07

53 SOLAR.0420 Integrated Carrier Phase III GSR 4/19/07 4/19/07

54 SOLAR.0430 Solar (1E) Level 2 Integration Readiness Review 10/1/04 10/1/04

55 SOLAR.0440 Solar (1E) Level 2 Integration Readiness
Co-Location Board

10/1/04 10/1/04

56 SOLAR.0450 Solar (1E) Level 2 Integration Acceptance Review 12/20/05 12/20/05

57 SOLAR.0460 SOLAR Interface Functional Test (IFT) to
Columbus EPF - Bremen

9/30/05 9/30/05

58 SOLAR.0470 SOLAR System Validation Test 2B (SVT-2B)
end-to-end Data Flow Test - Bremen

1/22/07 2/9/07

59 SOLAR.0540 Solar Flight Model (FM) Final Acceptance Review
(FAR)

3/27/07 3/27/07

60 SOLAR.0550 Solar FM On-Dock @ EADS-ST/Bremen 9/21/05 9/21/05

61 SOLAR.0560 Solar Pre-Ship Review 6/1/07 6/1/07

62 SOLAR.0570 Solar Consent to Ship (FM and GSE) 6/15/07 6/15/07

Group_1: 2. Safety 7/31/03 4/19/07

64 501A-012.10300 Solar (1E) Phase ll FSR DP Ph ll FSR
-45 Days

12/13/05 7/31/03 7/31/03

65 501A-013.10300 Solar (1E) Phase ll P/L FSR CDR+2 1/27/06 9/17/03 9/17/03

66 501B-031.10300 Solar (1E) Phase lll FSR DP Ph lll FSR
-45 days

12/13/06 6/5/06 6/5/06

67 501B-032.10300 Solar (1E) Phase lll FSR L-10 1/27/07 7/19/06 7/19/06

68 SOLAR.1030 SOLAR Flight Safety Review Data Pack to CMC 1/15/07 1/15/07

3/4

9/4
ESA Submittal

5/17
ESA Submittal

9/18

3/4
ESA Submittal

4/19

3/4
ESA Submittal

4/19

10/1

10/1

12/20
SOLSPEC Phase 1 12/20/05; SOVIM & SOL-ACES Phase 2 5/15/06

9/30
SOLAR on EPF 9/30/05

1/22 2/9

3/27

9/21

6/1

6/15

7/31

9/17

6/5

7/19

1/15
ESA Submittal
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69 SOLAR.1040 ICC-L Integrated Flight Safety Review (SOLAR) 3/15/07 3/15/07

70 SOLAR.0580 Solar (1E) Phase 0/l/ll/lll GSR DP Ph lll GSR
-45 days

1/17/07 1/17/07 1/17/07

71 SOLAR.0590 Solar (1E) Phase 0/l/ll/lll GSR L-7 4/29/07 3/3/07 3/3/07

72 SOLAR.0600 Solar Ground Safety Data Pack to CMC 3/4/07 3/4/07

73 SOLAR.0610 ICC-L Integrated Ground Safety Review (SOLAR) 4/19/07 4/19/07

Group_1: 3. CoFR 5/4/07 8/2/07

75 SOLAR.0830 Release ISS Payloads Office CoFR Instruction
Letter

5/4/07 5/4/07

76 SOLAR.0890 EuTEF (1E) Open Work Tracking Log (OWTL) &
LPA Inputs Due\

L-12 weeks 9/6/07 7/12/07 7/12/07

77 SOLAR.0900 ISS Payload Manager LPA Review L-9 weeks 9/27/07 8/2/07 8/2/07

Group_1: 4. Research & Mission Integration 6/27/05 5/11/06

79 501A-001.10300 Solar (1E) Export Control Letter PDR
(P,A,SS)

11/28/04 5/11/06 5/11/06

80 502A-007.10300 Solar (1E) Export Control Letter Concurrence L-35 (P,A) 12/29/04 5/11/06 5/11/06

81 501A-003.10300 Solar (1E) PIA (P) PDR
(P,SS,A)

11/28/04 6/27/05 6/27/05

82 501A-003A.10300 Solar (1E) PIA CR Release CDR-1
(P,SS,A)

10/30/05 10/28/05 10/28/05

83 501A-003B.10300 Solar (1E) PIA TCM  CDR
(P,SS,A)

11/29/05 1/24/06 1/24/06

84 501A-003C.10300 Solar (1E) PIA PMIT Approval CDR+1/2
(P,SS,A)

12/14/05 2/17/06 2/17/06

85 502A-008.10300 Solar (1E) PIA (B/L) CDR+1
(P,SS,A)

12/30/05 5/11/06 5/11/06

86 SOLAR.0840 Solar (1E) Hardware ICD-B Draft 9/28/05 9/28/05

87 SOLAR.0620 Solar (1E) Hardware ICD-B (B/L) CDR+1 10/29/05 4/15/06 4/15/06

88 501B-001.10300 Solar (1E) Questionnaire I-18 3/3/06 7/1/05 7/1/05

Group_1: 5. Payload Engineering Integration 11/2/06 6/19/07

90 501B-044.10300 Solar (1E) P/L Exceptions L-7.5 4/14/07 2/17/07 2/17/07

91 501B-045.10300 Solar (1E) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 4/14/07 2/17/07 2/17/07

3/15

1/17

3/3

3/4
ESA Submittal

4/19

5/4
NASA Release

7/12
ESA Submittal

8/2
ESA Participation

5/11
ESA/NASA Bilateral PIA With PIA Signature

5/11
ESA/NASA Bilateral PIA With PIA Signature
6/27

SSP 57921 (Bilateral)
10/28

CR 9701
1/24

2/17

5/11

9/28

4/15
TBC - Carrier selection dependent

7/1

2/17

2/17

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1
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92 501B-075.10300 Solar (1E) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/14/07 6/19/07 6/19/07

93 501B-026.10300 Solar (1E) Drawing DS - On-Orbit Configuration
Drawings (P)

L-11 (P,A) 12/28/06 11/2/06 11/2/06

94 501B-054.10300 Solar (1E) Drawing DS - On-Orbit Configuration
Drawings (B/L)

L-6 (P,A) 5/29/07 4/3/07 4/3/07

95 501B-037.10300 Solar (1E) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 1/3/07 2/1/07 2/1/07

96 503-005.10300 Solar (1E) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 1/16/07 2/14/07 2/14/07

97 501B-055.10300 Solar (1E) Drawing DS - Assy and Installation
Dwgs (B/L)

L-6 (P,A) 5/29/07 4/3/07 4/3/07

Group_1: 7C. POIF Procedures, Display & OP Nom 1/28/03 1/28/03

99 501A-019A.10300 Solar (1E) PPD DS:Preliminary P/L Unique OpNom CDR+4
(P,A)

3/29/06 1/28/03 1/28/03

100 505-001.10300 Solar (1E) PPD DS:OpNom (B/L) I-16 (P,A) 5/5/06 1/28/03 1/28/03

Group_1: 8A0. KSC Data Sets/Products 12/15/02 1/15/07

102 SOLAR.0630 Solar (1E) KSC LSSP (P) H/W O/D-6 5/29/06 12/15/02 12/15/02

103 SOLAR.0640 Solar (1E) KSC LSSP (U/D) 1/5/05 1/5/05

104 SOLAR.0770 ESA Solar LSSP Inputs 5/1/05 5/1/05

105 SOLAR.0650 Solar (1E) KSC LSSP (B/L) H/W O/D-3 8/29/06 6/1/06 6/1/06

106 SOLAR.0780 Solar (1E) KSC LSSP (U/D #2) 1/15/07 1/15/07

107 501B-016.10300 Solar (1E) KSC TRDS ISS to P/L OMRS, File 10,
Volume 2

L-12.5 11/14/06 9/19/06 9/19/06

108 SOLAR.0660 Solar (1E) KSC TRDS STS to P/L OMRS, File 2
Volume 2

L-12.5 (A) 11/15/06 2/14/06 2/14/06

Group_1: 8A1. KSC Attached Payload Direct to
Orbiter Processing

6/17/07 10/17/07

110 SOLAR.0850 Solar (1E) Flight Unit O/D @ KSC L-4 7/29/07 9/13/07 9/13/07

111 SOLAR.0790 Solar(1E) Post shipment Checkout 9/13/07 9/13/07

112 SOLAR.0860 Solar (1E) Flight Unit Off-Line Processing L-4 to L-2 7/29/07 6/17/07 9/12/07

113 SOLAR.0670 Solar (1E) On-Line Processing L-2 9/29/07 9/14/07 9/14/07

114 SOLAR.0680 Integrated Heater Cable Continuity Check 9/15/07 9/15/07

6/19

11/2

4/3

2/1

2/14

4/3

1/28

1/28

12/15
LSSP (Annex 8)

1/5
LSSP (Annex 8)

5/1

6/1
Signature copy released

1/15
Carrier selection dependent

9/19
LSSP (Annex 8)

2/14
LSSP (Annex 8) Carrier selection dependent

9/13

9/13

6/17 9/12
SPPF

9/14
Solar/ICC-L Integration

9/15
TBD

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1
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115 SOLAR.0700 ICC-L/Solar (1E) CEIT/Walkdown 9/1/07 9/1/07

116 SOLAR.0510 Payload to PAD 9/20/07 9/20/07

117 SOLAR.0500 Orbiter to PAD 9/14/07 9/14/07

118 SOLAR.0520 ICC-L/Payload Xfer to Orbiter 9/12/07 9/12/07

119 SOLAR.0720 Orbiter IVT (MPESS) 10/8/07 10/8/07

120 SOLAR.0530 Final Payload Walkdown 10/13/07 10/13/07

121 SOLAR.1020 SOLAR Purge Removal L-4 d 11/25/07 10/13/07 10/13/07

122 SOLAR.0730 Solar (1E) Flight Cover Removal 10/14/07 10/14/07

123 SOLAR.0880 1E Launch 10/17/07 10/17/07

9/1
TBD

9/20
TBD

9/14
TBD

9/12
TBD

10/8
TBD

10/13
TBD

10/13

10/14
TBD

10/17

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1
2002 2003 2004 2005 2006 2007 2008

Solar PIM Schedule
Flight 1E 

Print date: 9/18/06
Last update: 9/13/06

Source Data: SSP 57057 Revision B
Template: Attached

Page 6 of 7 Payload Integration Manager: Bob Miley 281-226-4968
Planning Analyst: Steve Forrest 281-226-4394



PD Submit

OZ Need Date

OZ Prod Delivery

ISS/SSP Milestone

GFE

Launch

Task

Split

Progress

Summary

Project Summary

Slide to Right

Slide to Left

Slide to Right Complete

Slide to Left Complete
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